
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/10/2014

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1049 Days

07/24/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 36.80

386 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,154,754.15

$23,976,237.14

$20,614,778.36

21.03%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $26,154,754.15 $23,976,237.14 $20,614,778.36 21.18% $219,523.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/10/2014

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,400,796.49 $4,225,177.42 $175,619.07

Non-Participating $1,100,199.16 $1,056,294.37 $43,904.79

Total Earnings $5,500,995.65 $5,281,471.79 $219,523.86

Stockpiled Materials $38,980.14 $38,980.14 $0.00

Gross Earnings $5,539,975.79 $5,320,451.93 $219,523.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,539,975.79 $5,320,451.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $219,523.86

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/10/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .431

 190835.000 .022

CSSTP-0006-00(431)

 

.453 $4,198.37 $86,448.26

0035 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  67.000 1,105.785

 90.010 .000

 

 

1,105.785 $.00 $99,531.71

Category Amount: $4,198.37 $185,979.97

Category Number: 0020 DRAINAGE

0250 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,384.000 385.000

 50.980 541.000

 

 

926.000 $27,580.18 $47,207.48

0315 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  21.000 1.000

 601.920 1.000

 

 

2.000 $601.92 $1,203.84

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 1.000

 715.740 1.000

 

 

2.000 $715.74 $1,431.48

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 228.778

 83.840 .000

 

 

228.778 $.00 $19,180.75

Category Amount: $28,897.84 $69,023.55

Category Number: 0050 PERMANENT EROSION CONTROL

0610 163-0240     MULCH TN  1,070.000 79.910

 178.980 49.150

 

 

129.060 $8,796.87 $23,099.16

0620 700-6910     PERMANENT GRASSING AC  53.000 .517

 947.530 2.098

 

 

2.615 $1,987.92 $2,477.79



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/10/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0630 700-8000     FERTILIZER MIXED GRADE TN  16.000 .216

 579.050 1.562

 

 

1.778 $904.48 $1,029.55

Category Amount: $11,689.27 $26,606.50

Category Number: 0060 TEMPORARY EROSION CONTROL

0650 163-0232     TEMPORARY GRASSING AC  27.000 .680

 271.630 1.504

 

 

2.184 $408.53 $593.24

0665 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  27.000 9.000

/SAND BAGS 210.320 .750

 

 

9.750 $157.74 $2,050.62

0680 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  7,087.000 20.000

 0.280 .000

 

 

20.000 $.00 $5.60

0685 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  35,356.000 1,772.000

 0.280 201.000

 

 

1,973.000 $56.28 $552.44

0690 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  8,152.000 .000

 0.280 166.000

 

 

166.000 $46.48 $46.48

0705 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  96.000 .000

 58.850 3.000

 

 

3.000 $176.55 $176.55

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 8.000

 105.280 1.000

 

 

9.000 $105.28 $947.52



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/10/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 50.000

 15.500 .000

ECTC FA No 1

SM CO #4

50.000 $.00 $775.00

Category Amount: $950.86 $5,147.45

Category Number: 0080 BRIDGE NO. 2

0850 520-2216     PILING, PSC, 16 IN SQ LF  2,565.000 .000

 63.590 513.910

 

 

513.910 $32,679.54 $32,679.54

0855 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 .000

 5343.030 1.000

 

 

1.000 $5,343.03 $5,343.03

0875 520-5000     PILOT HOLES LF  478.000 .000

 31.580 22.600

 

 

22.600 $713.71 $713.71

Category Amount: $38,736.28 $38,736.28

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 217.650

 19.100 .000

 

 

217.650 $.00 $4,157.12

1070 670-1100     WATER MAIN, 10 IN LF  85.000 .000

 42.010 205.000

 

 

205.000 $8,612.05 $8,612.05

1085 670-1160     WATER MAIN, 16 IN LF  24,000.000 12,702.840

 70.640 1,455.000

 

 

14,157.840 $102,781.20 $1,000,109.82

1095 670-2060     GATE VALVE, 6 IN EA  20.000 19.000

 884.360 2.000

 

 

21.000 $1,768.72 $18,571.56



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/10/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1105 670-2100     GATE VALVE, 10 IN EA  5.000 .000

 1718.190 2.000

 

 

2.000 $3,436.38 $3,436.38

1120 670-2160     GATE VALVE, 16 IN EA  42.000 23.000

 5826.480 1.000

 

 

24.000 $5,826.48 $139,835.52

1125 670-4000     FIRE HYDRANT EA  35.000 16.000

 4183.880 2.000

 

 

18.000 $8,367.76 $75,309.84

1130 670-5010     WATER SERVICE LINE, 1 IN LF  10,000.000 5,055.000

 18.950 .000

 

 

5,055.000 $.00 $95,792.25

1135 670-5020     WATER SERVICE LINE, 2 IN LF  3,000.000 726.000

 22.110 15.000

 

 

741.000 $331.65 $16,383.51

1165 670-9920     REMOVE EXISTING FIRE HYDRANT EA  25.000 3.000

 785.400 5.000

 

 

8.000 $3,927.00 $6,283.20

Category Amount: $135,051.24 $1,368,491.25

Category Number: 0070 BRIDGE NO. 1

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 77.160

 43.190 .000

PILING, PSC, 14 IN SQ CUTOFF

                                                            

77.160 $.00 $3,332.54

9070 520-2216     PILING, PSC, 16 IN SQ LF  .000 54.290

 47.690 .000

PILING, PSC, 16 IN SQ CUTOFF

                                                            

54.290 $.00 $2,589.09

Category Amount: $0.00 $5,921.63

Project Total Amount: $219,523.86 $5,500,995.65
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Pay Period: 09/01/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0011

10/10/2014


